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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

DATE: 11/25/2009 Page 1 of 1

TO: Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E.

FROM: Gary Pursell, Sup.TE

FILE: E.A. 04 - 0120F4
CO-RTE-PM SF-80-13.2/13.9
FED. NO.

CCO# 1406 SUPPLEMENT#: {4 | Category Code: AWZZ CONTINGENCY BALANCE (incl. this change) $58,735,437.40
COST: $400,00000 INCREASE DECREASE [] HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $400,000.00 IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Provide Additional Funds

Original Contract Time:

2490 Day(s)

Time Adj. This Change: Time Adjustments:

0 Day(s)

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Previously Approved CCO

90 Day(s)

Percentage Time Adjusted: Total # of Unreconciled Deferred Time
(including this change) CCO(s): (including this change)

4 % 6

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for lowering OBG cantilever sections to the profile grade and performing survey work before, during
and after lowering operations, to verify cantilever section geometry.

During the lowering of the Skyway OBG cantilever sections, it has been determined that additional weight (k-rail) is needed in

order to lower the cantilever sections to the
monitoring over the next few years.

profile grade. This supplement will provide for the required additional weight and

It is estimated that this work will cost $400,000.00, which will be paid for as Extra Work at Force Account (Cumulative total of
CCO 10650 and this supplement is $900,000.00). There is a total of $2,152,000.00 in supplemental funds available for this

work. A cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Ken Terpstra
(Project Manager), Rich Foley (HQ Const. Coord.) and Pete Siegenthaler (Principal Engineer). Design and Maintenance

concurrence is not needed for this change order..

CONCURRED BY:
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 1/14/09
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date  1/14/09
Project Engineer: Date
Project Manager: Proj Manager, Ken Terpstra Date 1/15/09
FHWA Rep.: Date
Environmental: Date
Other (specify): HQ, Rich Foley Date 1/14/09
Other (specify): PCE, Pete Siegenthaler, Prin TE  Date 1/26/09
District Prior Approval By: Date
HQ (Issue Approve) By: Date

Date

,//Z 12/ (09

ESTIMATE OF COST

THIS REQUEST TOTAL TO DATE
ITEMS $0.00 $0.00
FORCE ACCOUNT $400,000.00 $900,000.00
AGREED PRICE $0.00 $0.00
ADJUSTMENT $0.00 $0.00
TOTAL $400,000.00 $900,000.00

FEDERAL PARTICIPATION

[] PARTICIPATING [] PARTICIPATING IN PART NONE

D NON-PARTICIPATING (MAINTENANCE) []NON-PARTICIPATING

FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
DCCO FUNDED PER CONTRACT [] cco FUNDED AS FOLLOWS

**FEDERAL FUNDING SOURCE PERCENT

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 1 of 1
CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO 106 |Suppl.No. { | ContractNo. 04 - 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and
force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide Additional Funds

Estimated cost of Extra Work at Force Account .................... $400,000.00

Estimated Cost: Increase Decrease || $400,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by 1%
Signature ~_, =5 _ Resident Engineer Date
g D(%Ebl_gi Brian Boal for Gary Pursell, Sup.TE W3 /@3

Approval Recommended by

S N
Signature i — / A/\/, 7 Supervising Bridge Engineer Date
/ Richard Morrow, Sup. BE 7, é O 09
//'

Engineer Appy6vyal by oy

=

Signature Supervising Transportation Engineer Date

Gary Pursell, Sup. TE [2/(/9?

We the undersigned\ecﬁtractor, have given Eareful consideration to the change proposed and agree, if this proposal is approved, that we will prdvide all

equipment, furnish the materials, except as may otherwise be noted above, apd perform all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above. h

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature NoT RE =77 rRE ﬂ (Print name and title) Date




=,
STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM 0 Faallen
TO:  Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. ‘FILE: EA. 04 - 0120F4
= e w g mmaw wg . : - CO-RTE-PM  SF-80-13.2/13.9
FROM: Gary Pursell, Sup.TE ) FED. NO.

CCO# 106 SUPPLEMENT# . 0 | Category Code: AWZZ : CONTINGENCY BALANCE (inel. this change)  $67,098,129.40
L A s 5 i e e & e GEseess & G § e e e i et e ee e ceen s e e e —— e e e

COST: $500,000_00 INCREASE DECREASE [ HEADQUARTERS APPROVAL REQUIRED? [] YES NO -
PPLEMENTA . IS THIS REQUEST IN ACCORDANCE WITH YES []JNO
SUPPLEMENTAL FUNDS PROVIDED $500,000.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: ' ) PROJECT DESCRIPTION: ;
Skyway-OBG Lowering near Hinge A CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
, " " ) Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time

Orlginal Contract ﬁﬁe. Time Adj. This Change: Time Adjustments; (including this change) CCO(s): (including this change)

2490 Day(s) 0 ' Day(s) 30 Day(s) 1% 6

THIS CHANGE ORDER PROVIDES FOR:

Modifying existing lateral supports (shear keys) and the shim stack/blocking supports on the existing temporary towers near
Hinge A of the existing Skyway structures and performing additional measurements at Hinge A.

The existing temporary box girder, supporting the Skyway OBG cantilever sections, was constructed under the Skyway
contract. These temporary supports do not allow for lowering of the cantilever sections to the profile grade, which is required
under the SAS contract. The Department will authorize the Contractor to obtain the services of SMG, designers of a similar
Skyway project lowering system, to redesign the temporary towers box girder supports to allow for the required lowering
operation. Cantilever sections will be surveyed to verify geometry and support reactions needed for SAS project design
calculations.

It is estimated that this work will cost $500,000.00, which will be paid for as Extra Work at Force Account. There is a total of
$2,162,000.00 in supplemental funds available for this work. A cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the cantrolling operation.
This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Ken Terpstra

- (Project Manager), Rich Foley (HQ Const. Coord) and Pete Siegenthaler (Principal Engineer). Design and Maintenance
concurrence is not needed for this change order.

AS_C')NCURRED BY: : ESTIMATE OF COST
Construction Engineer:  Res, Eng., Gary Pursell, Sup. TE  Date  1/14/09 THIS REQUEST TOTAL TO DATE

- - ITEMS ) $0.00 $0.00
_E{[@gﬁ_ﬁg@_ep Struct Rep, Rick Morrow, Sup TE  Date  1/14/09 FORCE ACCOUNT $500.000.00 $500,000.00
Project Engineer; . . Date AGREED PRICE ' $0.00 ‘ $0:00
Project Manager: ) Proj Manager, }{eﬁ Terpstra Date 1/15/09 4 ADJUSTMENT . $0.00 $0.00
FHWA Rep.: Date IO . $500000.00 $500,000.00

. T SRS s , FEDERAL PARTICIPATION
Environmentat: Date i ) .
TN T s s e s s © o PEE T " [T] PARTICIPATING [] PARTICIPATING IN PART [/] NONE
Other (s } I = - -
| Oter(specify): _PCE, Michael Fomer . Date 1126109 =] \ow.rARTICIRATING (MAINTENANCE) [INON-PARTICIPATING
Oth i ‘ s
 Oher (pecily). . HQRichFoley  ~ Date 1/14/09 + FEDERAL SEGREGATION  (if more than one Funding Source o P.LP, type)
 District Pror Approval By: Date _ : [Jcco FUNDED PER CONTRACT ("] CCO FUNDED AS FOLLOWS
O leve Moprovel By Date FEDERAL FUNDING SOURCE PERGENT
2
Resident Engdinger" N ate )
: ; v P A
& A S

ADA Notice: For Individuals with sensory disabilities, this document Is available In alternate formats. For Information call: (916) 854-8410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814,



STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER

Page 1 of 7
Change Requested by:  Engineer

€CO: 106 Suppl.No. 0 ContractNo. 04-0120F4  Road SF-80-132/139  FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

De  otion of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

In addition to lowering and measuring Hinge A reaction as required under Section 10-1.59, “STEEL
STRUCTURES." subsection, "ERECTION PLAN." of the Special Provisions and Contract plan Sheet 982 (of 1204),

perform extra work per the attached supplemental plan sheets 860S1, 86052, 860S3, 860S4. 860S5 and 860S6 (of
1204) and as directed by the Engineer Extra work includes. but is not limited to the following

®* Modifying existing lateral supports (shear keys) and the shim stack/blocking supports on the existing
temporary towers near Hinge A of the existing Skyway structures

®* Performing additional measurements at Hinge A.

Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the

provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account
Payment" of the Special Provisions.

>timated cost of Extra Work at Force Account ............. $500,000.00

Estimated Cost: Increase [Z] Decrease D $500,000.00

By reason of this order the time of completion will be adjusted as follows:

0 Days

Submitted by

— i 7
Signature R / Resident Engineer P

— Brian Boal for Gary Pursell. Sup.T E Date Q:-‘_[ /Z'C / CC\) !
Approval Recommerided by ., 7/ / e
[Signature 7 71/ ) Supervising Bridge Engineer Yo ]
| j]//\ // // / L»-/"/ Richard Morrow, Sup.T.E. Date '}//;‘ Of DT |
Engineer Appro¥al by N B
Signature ] /Q/ Supervising Transportation Engineer /
L s L "/, v Gary Pursell for Peter Siegenthaler, Prin. TE. Date 7//&/4‘,‘,’2? ’

We the undersigned co(jjj;éfor, have given careful consideration to the change proposed

equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the r
proceeding with the ordered work and filing a written protest within the time therein specified.

and agree, if this proposal is approved, that we Wil provide all

equirements of the specifications as to

f

Contractor Acceptance by

e Y 4

g = r
ji“gnature [9/7/} W/é mame and title) "C(Aa 2/ y /I /»vaUf/G Date . B ?’ 07 ]

70, et {)ilre fors
P C/ f
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